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1. Introduction
1.1. Background
1.1.1.

Mid Devon District Council (MDDC) commenced a local plan review in 2014,
thereby considering strategic options for future development beyond the
timescale of the adopted Local Plan (2026). After consideration of the options
available and public consultation, land at Cullompton was selected as the
most sustainable location for strategic growth in the medium and long term
with a large proportion of future development to the east of the town. A map
showing the location of this development site is shown in Figure 1 below.

Figure 1: Mid Devon Local Plan Review Development Map of Cullompton

1.1.2.

The proposed development to the east of the motorway is up to 1,750
dwellings to the end of the Local Plan Review (2033), with an additional 850
dwellings beyond then. The site has also been recognised as the Culm
Garden Village, which would deliver up to 5,000 dwellings on the site east of
the motorway.

1.1.3.

In addition to the housing, there is also proposed employment floorspace of
up to 32,000 sqm, local facilities and a primary school.

1.1.4.

This growth has demonstrated a need for a strategic intervention to unlock
the homes and alleviate congestion around Cullompton. The need for a
Cullompton Town Centre Relief Road was included in the 2011 Allocations
and Infrastructure Development Plan Document (AIDPD) and the Local Plan
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(2013) and is also included in the emerging Local Plan Review. Devon County
Council developed four options for this relief road, building on work previously
carried out.
1.1.5.

Due to flooding concerns from the Environmental Agency on one of the four
options (Option D), was considered undeliverable and removed from the
consultation process. The remaining three options (Options A-C) were
brought forward for public consultation.

1.2. Scheme Objectives
1.2.1.

The scheme objectives are as follows:
•

•

•

Primary Objectives:
o

1A – Reduction of queueing on the highway network. Mitigating queues
extending back onto the motorway from the northbound off slip and
queues extending back into the High Street in the other direction;

o

1B – Removal of traffic from Cullompton High Street which is an existing
Air Quality Management Area (AQMA) resulting in improved air quality
and town centre amenity;

o

1C – Delivery of long-standing community aspiration for a town centre
relief road to support economic and environmental regeneration of
Cullompton High Street.

Secondary Objectives:
o

2A – Early delivery of the first part of the longer-term strategic solution
which will be required to unlock the full potential for homes and growth
at Cullompton Garden Village;

o

2B – Minimising impact to the Cullompton Community Association
recreation grounds and facilities;

o

2C - Compatibility with a longer-term strategic solution to provide
additional highway capacity to support the full potential for homes and
growth and the identified Culm Garden Village site, through a new
motorway junction.

Tertiary Objectives:
o

3A - Compatibility with a potential future southern extension to the relief
road;

o

3B - Provision of an alternative route for traffic, avoiding Cullompton
High Street, diverted from the M5 Motorway during closures for both
incidents and planned events.

1.3. Scope of the Report
1.3.1.

This report describes the options presented at public consultation held
between 13th September and 25th October 2018 and the consultation
arrangements. It also provides information on the responses received
including those from potentially affected landowners and residents.

1.3.2.

The report draws conclusions on the consultation and makes
recommendations for including suggested modifications and alternatives in
any further scheme development following the Public Consultation.
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2. Scheme Option Presented for Consultation
2.1. Description of Options
2.1.1.

The proposed scheme for the Cullompton Town Centre Relief Road included
four options for consideration, Options A-D. The options were presented to
the Environmental Agency for consultation regarding the flood plains each
option would be crossing. Upon review of Option D, which crossed the M5
and continued North to Honiton Road to the east of the M5, the Environmental
Agency stated that this would be an unacceptable option for them because of
impacts on the functional floodplain, river channel and increased flood risk.

2.1.2.

The three options that were brought forward for public consultation are
detailed below. A plan showing the three options is included in the leaflet
included in Appendix A.

2.2. Option A
2.2.1.

The alignment for Option A connects Station Road to Duke Street near the
Meadow Lane junction within the corridor between the town centre to the west
and the railway/motorway to the east. It travels through the CCA fields close
to the town and connects to the B3181/Millennium Way Junction to the north.
It is approximately 985m long.

2.2.2.

A new junction would be created with Duke Street. This will likely require traffic
flow management consideration to prevent Duke Street becoming the
preferred route into the town centre.

2.2.3.

The children’s play area at Mill Leat will be relocated due to the alignment
crossing through. The sports clubs’ facilities within the CCA fields are
unaffected.

2.2.4.

The existing roundabout on Station Road will be realigned and increased to
accommodate additional traffic and the new relief road. A roundabout east of
Tesco could also be considered to help access the superstore and Longbridge
Meadow Industrial Estate.

2.3. Option B
2.3.1.

The alignment for Option B connects Station Road to Duke Street near
Meadow Lane junction within the corridor between the town centre to the west
and the railway/motorway to the east. This differs from Option A as it takes a
route closer to the railway/motorway and a different connection alignment with
Duke Street. This option runs approximately 1150m in length.

2.3.2.

A new junction would be created with Duke Street. This will likely require traffic
flow management consideration to prevent Duke Street becoming the
preferred route into the town centre.

2.3.3.

This alignment would bisect the whippet track and cricket field. The
Cullompton Bowls Club bowling green and the pavilion are also affected. The
Cullompton Rangers Football club clubhouse and main pitch are passed to
the east, but the football training pitch is affected.

2.3.4.

The existing roundabout on Station Road will be realigned and increased to
accommodate additional traffic and the new relief road. A roundabout east of
Tesco could also be considered to help access the superstore and Longbridge
Meadow Industrial Estate.
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2.4. Option C
2.4.1.

The alignment for Option C connections Honiton Road with Duke Street near
the junction with Meadow Lane. It follows a longer broadly east-west route
and crosses the motorway, railway line and River culm. It connects to Honiton
Road east of existing houses. The alignment runs approximately 1500m in
length.

2.4.2.

A new junction would be created with Duke Street. This will likely require traffic
flow management consideration to prevent Duke Street becoming the
preferred route into the town centre.

2.4.3.

The alignment would require a new junction onto Honiton Road (A373)
between the property of 28 Honiton Road and the existing bridge over a
tributary to the River Culm.
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3. Consultation Arrangements
3.1. Introduction
3.1.1.

The consultation was held between 13th September and 25th October 2018.
Reports, option plans, summary leaflet, FAQs, exhibition boards and a
questionnaire were prepared and were all available on the scheme website
https://new.devon.gov.uk/haveyoursay/consultations/cullompton-towncentre-relief-road/. Six public exhibitions were held and manned by staff
involved in the project, giving the public a chance to discuss their queries with
the scheme.

3.1.2.

Consultation with Key Stakeholders commenced prior to the consultation
period and included meetings with affected landowners and Local Councillors.

3.2. Reports and Scheme Plans
3.2.1.

As part of the consultation process, a number of reports on the scheme were
made available on the scheme website. These reports included the Full
Cullompton Town Centre Relief Road Report, Cullompton Traffic Modelling
Report, Mid Devon Adopted Local Plan, and Mid Devon Local Plan Review.

3.3. Public Consultation Leaflet, FAQs and Questionnaire
3.3.1.

A public consultation leaflet was prepared, containing summary information
on the scheme proposals, as well as details of the exhibition dates and
venues. This leaflet is included in Appendix A.

3.3.2.

The leaflet also contained contact details to enable the public to reach the
Cullompton Town Centre Relief Road public consultation team by post, email,
telephone or via the scheme website.

3.3.3.

Alongside the leaflet, a questionnaire was also available, which is also
included in Appendix A. The public consultation questions were framed to
seek views on the options for the relief road and ascertain further information
from the public. The questions also met corporate requirements and were
aligned to questions commonly asked in Devon County Council (DCC) public
consultations.

3.3.4.

As well as completing the survey online via the scheme website, a paper copy
was available at the exhibition events This could be completed at the event
or taken away and posted back to the project team.

3.4. Advertising
3.4.1.

Details of the public consultation including the exhibitions were advertised by
press coverage in local newspapers, websites and local radio. A leaflet drop
was also ordered for households within the town covering the distribution area
of the Cullompton Crier.

3.5. Landowners
3.5.1.

Landowners were identified through the Land Registry prior to consultation
and were given the option of a meeting prior to public consultation to discuss
the options and gather views. They were also invited to complete the survey.
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3.6. Public Exhibitions
3.6.1.

The methods used to consult the public included an online consultation and
public exhibitions. Those who did not have internet access had the alternative
of attending public exhibitions, accessing the internet at a local library, or
contacting MDDC/DCC directly. Online and public exhibitions were chosen to
enable the full public demographic to be consulted.

3.6.2.

Four exhibitions were initially proposed but an additional two were added in
October to give the public more opportunities to engage in the scheme. The
six exhibitions were held in the three venues in and around Cullompton. The
exhibition dates, times and locations are shown in Table 1, along with an
estimate of the number of people who attended each one:

Date

Location

Time

Attendance

Friday 14th September

Cullompton Town Hall

12:30 pm – 4:30 pm

>101a

Saturday 15th September

Cullompton Town Hall

9:30 am – 1:30 pm

>76b

Wednesday 26th September

Hayridge Centre

4:00 pm – 8:00 pm

162

Friday 28th September

Hayridge Centre

2:00 pm – 6:00 pm

68

Tuesday 2nd October

Kentisbeare Village Hall

4:00 pm – 8:00 pm

57

Saturday 6th October

Cullompton Town Hall

9:30 am – 1:30 pm

141

Table 1: Exhibition Locations and Times

3.6.3.

The exhibitions were staffed at all times by at least 3 members of the project
team. This included representatives from DCC, MDDC and specialist
consultants, who provided expertise from different environmental,
engineering and transport disciplines. All staff were available to answer
questions from members of the public.

3.6.4.

The public consultation material included exhibition displays detailing the
various scheme options, as well as an overall scheme plan and layout plans
with details of the proposed widening and junction improvements.

3.6.5.

Reduced scale versions of the exhibition boards are included in Appendix B.

3.6.6.

FAQs to supplement the display material were made available at the
exhibitions to facilitate discussions if required and were available on the
scheme website. Hard copies of the leaflets and questionnaires were also
made available. Any requests received at the exhibitions were logged by the
staff in attendance and actioned upon returning to the office.

3.7. Drawings of Scheme Options
3.7.1.

a
b

Drawings of the proposed options, as shown in the public consultation
exhibitions, are shown in Appendix B. It was noted that these were based on
preliminary design work and therefore were subject to refinement during the
next design phase.

Recorded between 2pm and 4.30pm
Too busy to record all people who attended
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3.8. Consultation Period
3.8.1.

A decision to proceed with the consultation was taken by the Mid Devon
District Council Cabinet and the start date and end dates confirmed as 13th
September 2018 and 25th October 2018 respectively.

3.8.2.

Due to the 6-week duration of the public consultation, stakeholders and
statutory consultees were contacted in advance to inform them of the start
date and determine whether they had adequate time to comment. No
organisation or individual stakeholder responded that the duration was
inadequate.
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4. Response to Consultation
4.1. Introduction
4.1.1.

A total of 617 completed questionnaires were received within the consultation
period, including those from affected landowners and residents. This included
people who completed the questionnaire online as well as those who posted
in their paper responses. Not all responses answered all the questions, so
analysis was done on the total number of responses to each question. Over
80% of the responses were from Cullompton, as shown by the postcode plot
in Figure 2 below.

Figure 2: Location Map of Responses

4.1.2.

15 responses in other forms were received, of which 5 were letters and 10
were emails. Four responses were from key stakeholders, three from other
stakeholders, three from organisations, and five from residents and
landowners.

4.1.3.

The responses to the consultation from stakeholders and consultees,
including local government, organisations, and the public, are summarised
below. The stakeholders and consultees are grouped as follows:
Key Stakeholders:
•

Statutory Bodies - Historic England, Natural England, Highways England,
Sport England
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Other Stakeholders:
•

Local Government – DCC Public Rights of Way (PROW) team

4.2. Response from Key Stakeholders
Highways England
4.2.1.

Highways England has noted that Junction 28 exit queues are currently within
the junction off-slips and do not affect the mainline in the peak periods.
However, there is congestion and slow-moving queues occurring on the local
road network in close proximity to the junction at peak times which extend into
the town.

4.2.2.

After review of the traffic model, HE concluded that the trigger points for the
infrastructure proposed in the Cullompton Traffic Modelling Report were
accepted.

4.2.3.

HE does not consider it appropriate to state a preferred option from their
viewpoint but do note that Options A and B are in line with what was previously
submitted to them for consultation, though Option C includes infrastructure
that was not previously agreed.

4.2.4.

Highways England states their support of the principle of a proposed relief
road as set out in this consultation.

Natural England
4.2.5.

Natural England has noted receipt of the consultation and advised they can
provide an environmental impact assessment (EIA) Scoping Opinion prior to
the production of the EIA. No further comments were made at this stage.

Historic England
4.2.6.

Historic England has noted at the current stage, they are unable to provide
detailed advice on the proposals and relative impacts of each option due to
lack of heritage impact assessment information available but were able to give
an overview of the impacts of the options.

4.2.7.

They have advised the need to assess the extent of the impact on the
significance of heritage assets affected directly or through the proposal’s
construction within their settings. The impacts should then be minimised or
mitigated as part of the design process.

4.2.8.

Historic England advised that the potential to improve the performance of the
town centre and enhance its profile and attractiveness should be considered
a key factor in the decision-making process. Their opinion is that the heavy
traffic is a main contributing factor to the ‘At Risk’ Conservation Area in
Cullompton.

4.2.9.

They also mentioned the impact on the Grade I listed Parish Church of St
Andrew and the Grade II listed First Bridge. As these will have significant
impacts on the wider area, they have also advised to assess the impact of the
open grassland known as The Meadow, along the mill stream to the east of
the town in appropriate detail.

4.2.10. Noting that Options A and B are listed to have similar impacts in the report,
Historic England has advised that all options be evaluated under the EIA
process to understand the individual impacts of each.
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Sport England
4.2.11. Sport England has noted that there will be potential loss of land and/or
building for sport and recreation including some playing fields. While they
have stated they are not against the principle of the road, they would require
details of replacement facilities before being able to fully support the scheme.

4.3. Response from Other Stakeholders
Devon County Council PROW Team
4.3.1.

The DCC Public Right of Way (PROW) team has noted that the options
proposed have a direct effect on public rights of way. Two footpaths are
crossed by the proposals.

4.3.2.

The team has requested further details on the options on how they will
incorporate or divert the public rights of way. They also note that there is an
increased flood risk near one of the footpaths and would like clarification as
to how this would be protected.

4.3.3.

Finally, they note that any grant of permission does not allow for closure,
alternation or construction over a right of way, even temporarily and due legal
process will be required to make any changes in relation to the scheme.

4.4. Questionnaire Responses
Introduction
4.4.1.

The questions were chosen to obtain feedback on the proposed options for
the Cullompton Town Centre Relief Road. Respondents were invited to
comment on whether they agree with the proposed options and provide
reasons for agreeing/disagreeing. Respondents were also asked whether
they own land that may be affected by the proposed options.

4.4.2.

Responses were received from other organisations as well, including the
Cullompton Bowling club, the Cullompton Community Association (CCA),
Upton Lake and Lodges, Pegasus Group, Heynes Planning and Cullompton
Community College. These responses have been included in the analysis of
results below.

4.4.3.

The following sections provide analysis of each of the questions.

4.4.4.

Answers that required comment from respondents were categorised to most
relevant categories. Tables of these categories are found in Appendix C.

Question 1: Do you agree that there is a need for a Town Centre Relief Road in
Cullompton?
4.4.5.

Respondents were invited to comment on whether they believed there is a
need for a town centre relief road in Cullompton.

4.4.6.

Table 2 below shows that 77% of respondent’s agree that there is a need for
a town centre relief road. 13% of the responses do not agree and a further
10% are not sure.
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Q1. Do you agree that there is a need
for a Town Centre Relief Road in
Cullompton?
Yes

469

77%

Not Sure

64

10%

No

80

13%

Total

613

100%

Table 2: Question 1 results

Question 2: Which side of the motorway do you think the majority of the route
should be located?
4.4.7.

Respondents were invited to comment on which side of the motorway most
of the relief road scheme should be located: east or west.

4.4.8.

Table 3 below shows that 61% of respondents believe the relief road should
be on the west of the M5. 39% of respondents believe the relief road should
be located on the east of the M5.

Q2. Which side of the motorway
do you think the majority of the
route should be located?
West

367

61%

East

238

39%

Total

605

100%

Table 3: Question 2 results

Questions 3 and 4: What is your opinion on Option A and why do you
support/not support this option?
4.4.9.

Table 4 below shows that 22% of respondents support this option. 71%
opposed this option.

Q3. What is your opinion on Option A?
Strongly Support

82

13%

Support

58

9%

No preference

40

7%

Oppose

108

18%

Strongly Oppose

326

53%

Total

614

100%

Table 4: Question 3 results
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Question 4: Why do you support/not support this option (Option A)? (Please provide
comments)
4.4.10. The main factors for supporting with the option include: low cost, low impact
on sport facilities, and most effective option at reducing congestion.
4.4.11. The main factors for not supporting the option include: Air and noise impact,
other environmental factors, proximity to residential areas, impact on the
Cullompton Community Association (CCA) fields, and lack of resolving
congestion. 354 people commented that the impact on the CCA fields was too
great for option A to be brought forward.
Questions 5 and 6: What is your opinion on Option B and why do you
support/not support this option?
4.4.12. Table 5 below shows that 54% of respondents support this option compared
to 40% of respondents who opposed this option.

Q5. What is your opinion on Option
B?
Strongly Support

194

32%

Support

132

22%

No preference

35

6%

Oppose

93

15%

Strongly Oppose

151

25%

Total

605

100%

Table 5: Question 5 results

Question 6: Why do you support/not support this option (Option B)? (Please provide
comments)
4.4.13. The main factors for supporting the proposed option include: low cost,
improved air quality, least impact on CCA fields, most effective route to relieve
congestion, and reduces noise and air pollution. 212 respondents felt this
route caused the least impact on the CCA fields while still resolving
congestion.
4.4.14. Those that did not support the option included the following reasons: further
congestion at Millennium Way roundabout, poor impact on the environment,
large impact on the CCA fields, in particular, the sports facilities, increased
flood risk, proximity to residential areas, and lack of resolving congestion. 139
respondents believed the impact on the CCA fields was too great to bring
option B forward.
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Questions 7 to 8: What is your opinion of Option C and why do you support/not
support this option?
4.4.15. Table 6 below shows that 33% of respondents support the option and 54%
oppose this option.

Q7. What is your opinion on Option
C?
Strongly Support

94

15%

Support

111

18%

No preference

73

12%

Oppose

103

17%

Strongly Oppose

226

37%

Total

607

100%

Table 6: Question 7 results

Question 8: Why do you support/not support this option (Option C)? (Please provide
comments)
4.4.16. The main factors for supporting the proposed option include: least impact on
the CCA fields, a future proof option with regards to the Culm Garden Village,
least impact on existing development and residence, and most effective route
to resolve congestion.
4.4.17. For those who do not support this option, reasons include: expense of this
option, environmental impact, and a lack of resolving congestion. 104
respondents felt the scheme was too expensive to receive funding or be made
viable in the short term, while 183 respondents thought it would not solve
congestion.
Questions 9 and 10: Which option do you prefer and why do you prefer this
option?
4.4.18. Respondents were asked to select which options they preferred from those
proposed. To account for those respondents who did not prefer or did not
think a relief road was required, a second table was created removing the
responses of those that indicated this in Question 1. This was because it was
not possible to select none in response to this question online.
Q9. Which option do you prefer? (All responses)
Option A
91
15%
Option B
285
48%
Option C
224
37%
Total
600
100%
Table 7: Question 9 results (all answers)
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Q9. Which option do you prefer? (Those who do
not want the scheme separated)
Option A
89
15%
Option B
275
45%
Option C
162
27%
None
83
14%
Total
609
100%
Table 8: Question 9 results (those who do not want scheme separated)

4.4.19. Separating those who do not believe a scheme is required shows that Option
B is preferred by 45%, followed by Option C 27%.
Question 10: Why do you prefer this option?
4.4.20. Users were invited to comment on why they chose their preference. Some
also wrote in why they did not prefer options. This raised the same issues
discussed above.
Question 11: Do you have any other comments you wish to make on the Town
Centre Relief Road?
4.4.21. Respondents were invited to put forward any additional comments on the
scheme. Over 100 respondents agreed with the need for a relief road, in most
cases urgently. Many of these comments included other options for reducing
congestion in Cullompton.
4.4.22. There are other concerns that were highlighted in this section. The most
common concerns were those concerning perceived pinch points around the
town centre including the Tiverton Rd junction, Millennium Way Roundabout,
the signals at Station Rd and Higher St, Signals at Junction 28, and the
Kingsmill Estate junction.
Questions 12-17 Analysis
4.4.23. These questions related to land ownership and demographic questions asked
to respondents. Tables of the results are showing below (Table 9 -Table 12).
It was possible for people to select more than one option for the land
ownership question, to capture people who own land crossed by more than
one route.
Q12. Do any of the options cross land you own?
If yes, please select the option(s). If no, please
select “Does not cross land I own”.
Option A
13
Option B
14
Option C
8
Does not cross land I own
596
Total
613
Table 9: Question 12 results
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Q14. Which age-band are you in?
Under 25
18
3%
25-34
59
10%
35-44
89
14%
45-54
121
20%
55-65
128
21%
Over 65
200
33%
Total
615
100%
Table 10: Question 14 results

4.4.24. The demographics for Cullompton (EX15 1) were compared between the
respondents of the consultation and the 2011 Census data. In general, the
responses and the census data matched quite closely. There was slight
discrepancy between the 18-25 age group with a larger discrepancy in the 4554 age group, with more of this group responding to the consultation than
expected by census demographics. However, overall the sample of
responses is considered to represent the demographics of the population of
Cullompton. Results are show in Figure 3c.

Demographics comparison of Age Category

Percentage of Residents

35%
30%
25%
20%
15%
10%
5%
0%
18-25

25-34

35-44

45-54

55-65

Over 65

Age Band
Census Data

Consultation Responses

Figure 3: Demographic Comparison between Consultation Responses and Census Data

c The Census data age bands did not match the questionnaire age bands directly, so some
were changed to match the questionnaire age bands.
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Q15. What is your gender?
Female
305
50%
Male
282
46%
Prefer not to say
23
4%
Other
5
1%
Total
615
100%
Table 11: Question 15 results

Q16. Do you consider yourself to be disabled?
Yes
54
9%
No
561
91%
Total
615
100%
Table 12: Question 16 results

4.4.25. These all show a reasonable split of gender and age, with the latter being
similar to the Census data. It is therefore concluded that the questionnaire
responses are a representative sample of the population of Cullompton and
are not skewed towards a certain demographic.

4.5. Other Options Suggested
4.5.1.

Three alternative alignments were proposed in the consultation responses.
These alignments were reviewed and are discussed in the Preferred Options
Report.
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5. Conclusion
5.1.1.

The consultation of the Cullompton Town Centre Relief Road concluded on
October 25th, 2018 after a 6-week period. This time allowed for six exhibition
events in and around Cullompton. Materials were made available through a
variety of means including online resources and various stakeholders and
residents were invited to complete the survey.

5.1.2.

A total of 617 people responded to the questionnaire, 80% of which were in
the Cullompton area. The majority of respondents agreed with the need for a
town centre relief road and most respondents preferred Option B.

5.1.3.

Most other responses from organisations or stakeholders asked for more
detailed study information. This is to be addressed within the Technical Note
that comprises this report and will be developed further as more detail is
added to the design of the lead up to submission of a planning application.

Page 22

20

* % ) $ + 

 4 #$   -  

Page 23



Cullompton Town Centre Relief Road
- Route Options Consultation

Study Area

Next Steps

The area identified for the relief road within the Local Plan review is highlighted
by blue cross hatching on the plan below.

Following public consultation, the project team will collate and review the
consultation responses along with the completed flood modelling and
environmental survey work. The objective of the review will be to establish a
preferred route that provides the best balance of public acceptability,
environmental impact, value for money and deliverability.

Background
Traffic congestion within Cullompton has long been an issue resulting in:

The project team will identify route(s) for further investigation in order to
identify a preferred route to be taken forward to a planning application.

· Poor air quality,
· Negative impact upon the attractiveness and environment of the town centre,

A planning application for the preferred route would be expected to be
submitted to MDDC as the Local Planning Authority. Due to both the area of
the proposed planning application and environmental sensitivity of the study
area, an Environmental Impact Assessment (EIA) will be required. An EIA
constitutes a detailed assessment of all the environmental impacts of a
scheme, which is undertaken in parallel with the design to minimise impacts
and incorporate mitigation measures.

· Constraints on development and associated restrictions on the future
economic growth of the area.
A relief road east of the Town Centre has been included within the Local Plan since
2011, to divert north-south traffic away from the town centre and Fore Street. Such
a relief road would reduce queuing on both the local and national road networks
with consequent improvements to air quality, whilst also facilitating sustainable
growth of the town.

A full detailed flood risk assessment will also be prepared to accompany the
application including flood compensation/defence mitigation measures that
may be required.

Need for the Scheme
Key problems that are currently experienced are as follows:

· High volumes of vehicular traffic using M5 Junction 28 owing to the high
proportion of the working population in the Cullompton area commuting to
work via the motorway
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· Capacity on the highway network is limited leading to:

o

Queues in the morning peak extending from Junction 28 of the motorway
along Station Road and onto the High Street and Higher Street

o

Queues in the evening traffic peak from the signalised junction of High
Street/Higher Street/Station Road that extend back onto the Junction 28
northbound off-slip which is a significant safety risk

· The historic High Street's width is restricted to only 6.5m in places and has
typically narrow footways which makes it unsuitable for large volumes of
vehicular traffic
· The town centre is dominated by traffic, with poor air quality reducing its
attractiveness
· Opportunities for greater prosperity and growth are limited by highway
constraints.
The relief road will move the queue out of the Air Quality Management Area in the
morning peak as well as providing an alternative route in the evening peak. It will
also unlock planned housing development in the area in advance of a more
strategic motorway intervention. The relief road is being considered as a first
phase of highway improvement which in the longer term is intended to achieve a
more substantial motorway junction improvement. The route options take into
account how they could operate in the longer term as part of these more significant
improvements.
None of the 3 route options overleaf are preferred as this stage. Mid Devon District
Council (MDDC) has applied for £10 million government infrastructure funding for
the road. To qualify it would need to be delivered by 2021.

Public Consultation
th

th

Public consultation is being held between 13 September - 25 October 2018
to seek the views of the residents, businesses, organisations and other
stakeholders ahead of any decision to progress with a planning application for
the relief road. The consultation is being undertaken at the earliest opportunity
to obtain feedback that can then be given due consideration in both the decision
making and design processes.

Exhibitions of the route option plans along with additional information on the
expected impacts of each of the routes are being undertaken across a range of
locations and times as below. The exhibitions will be staffed by members of the
project team. Small scale versions of the option plans and summary text is
provided overleaf.
Exhibition Dates

Following submission of the application, there will be a 30-day period for the
public to provide comments on the application.
Making Representations
There are a variety of ways to provide feedback on this consultation until 25
October 2018:

th

· Complete one of the feedback forms available at the consultation events

and either place it in the box provided, scan/photograph the form and email
it to transportplanning@devon.gov.uk or post a copy to:
Transport Planning Team, AB2 Lucombe House, County Hall, Topsham
Road, Exeter, Devon EX2 4QD
· Complete the online feedback form on the Devon County Council website -

https://new.devon.gov.uk/haveyoursay/consultations
/cullompton-town-centre-relief-road/

Date

Location

Time

Friday September 14th
2018

Cullompton Town Hall

12.30pm to 4.30pm

Saturday 15th
September 2018

Cullompton Town Hall

9.30am to 1.30pm

Wednesday 26th
September 2018

Hayridge Centre

4pm to 8pm

Friday 28th September
2018

Hayridge Centre

2pm to 6pm

Tuesday 2nd October
2018

Kentisbeare Village Hall

4pm to 8pm

Saturday 6th October
2018

Cullompton Town Hall

9.30am to 1.30pm

If you need more information or a different format please phone 0345 155 1015
or email transportplanning@devon.gov.uk
The six week consultation period runs from 13th September to 25th
October 2018.

Option A
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Option B Summary

Option C Summary

Performance Against Objectives

Performance Against Objectives

Performance Against Objectives

Option A is generally considered to meet the majority of the established objectives for the scheme.
However, this option is assessed to have the greatest impact to the Cullompton Community Association
(CCA) fields, with the highest proportion of CCA land take and creating a barrier between fields and users
accessing them.

Option B is generally considered to meet the majority of the established objectives for the scheme. There
is still a significant impact to the CAA fields, however segregation is reduced with the alignment primarily
to the eastern extent of the fields.

Option C is generally considered to meet most of the established objectives for the scheme. There is an
impact to the CCA fields, but it is limited to the southern portion of the fields. The extent of the
infrastructure required for Option C, and the resultant cost, is considered to restrict the viability of early
delivery supporting the Culm Garden Village.

Comparative Environmental Impact

The high level comparative appraisal of the unmitigated environmental impacts of Option B indicates that
impacts for Options A & B would be similar. Option C is expected to be better in terms of air quality, noise
and historic environment, but worse in relation to arboriculture and ecology.

Comparative Environmental Impact

Comparative Delivery Assessment

Comparative Delivery Assessment

Option B has a similar anticipated land take area to Option A, although there would be a significant impact
to the existing sports clubs with both the cricket club and bowls club expected to be displaced.

The £50 million estimated construction cost is significantly higher than those for Options A & B, primarily
due to the cost of a structure, or structures, spanning over the rail line, motorway and River Culm. In
addition to the cost of the structure(s), costs associated with flood compensation/mitigation works are also
considered to be significant as the main floodplain east of the motorway is impacted.
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Option A Summary

The high level comparative appraisal of the unmitigated environmental impacts of Option A indicates that
impacts for Options A & B would be similar. Option C is expected to be better in terms of air quality, noise
and historic environment, but worse in relation to arboriculture and ecology.
Comparative Delivery Assessment
Option A has the shortest alignment length and is expected to have the least impact on flooding. These
are primary factors resulting in Option A having the lowest estimate construction cost of £10m. The
existing sports club facilities are also unaffected, which would be expected to reduce land purchase and
compensation costs in comparison to Option B.

Comparative Environmental Impact

Estimated construction cost is £12m, which excludes land purchase and land compensation costs. The
increased cost in relation to Option A, is due to the greater alignment length and increased flood
mitigation/compensation expected to be required.

Option A
Summary: Connects Station Road to Duke Street near the Meadow Lane junction within the corridor
between the town centre to the west and the railway /motorway to the east.
Option A is generally considered to meet the majority of the established objectives for the scheme
with the exception of seeking to minimise impact upon the CCA Fields.
Comparative advantages
Comparative disadvantages
Greatest negative impact upon CCA Fields (land
Will take more traffic out of the town centre than
take and segregation)
Option C
Will require amenity land compensation
Positive impact upon air quality (town centre)
Greatest impact upon setting of St Andrew's Church
Positive townscape /heritage impact (town centre)
and eastern edge of the conservation area
Expected to have least impact upon flooding
Greatest impact upon existing dwellings
requiring least mitigation / compensation works
Sports club facilities in CCA Fields largely unaffected
Performs better than Option C over ecology and
arboriculture
Shortest route
Construction cost estimate £10 million
Environmental Impact: The environmental impacts of Option A are considered to be similar to those for
Option B

Option B
Summary: Connects Station Road to Duke Street near Meadow Lane junction within the corridor
between the town centre to the west and the railway /motorway to the east. This differs from Option A as
it takes a route closer to the railway /motorway and a different connection alignment with Duke Street.
Option B is generally considered to meet the majority of the established objectives for the
scheme. There is still a significant impact to the CAA Fields, however segregation is reduced with
the alignment primarily to the eastern extent of the fields.
Comparative advantages
Comparative disadvantages
Will take more traffic out of the town centre than
Negative impact upon CCA Fields, but less than
Option C
Option A
Positive impact upon air quality (town centre)
Significant impact upon existing sports clubs: cricket
Positive townscape /heritage impact (town centre) and bowling in particular
Performs better than Option C over ecology and
Will require sports relocation
arboriculture
Impact upon setting of St Andrews Church and
Construction cost estimate £12 million as longer
eastern edge of conservation area, but less than
than Option A
Option A
Increased flood mitigation/compensation expected
to be required, in comparison to Option A
Environmental Impact: The environmental impacts of Option B are considered to be similar to those for
Option A.

High Level Route Options Assessment Against Scheme Objectives

High Level Route Options Assessment Against Scheme Objectives

Scheme Objectives
Increase Highway Capacity
Improve Air Quality
Facilitate Town Centre Regeneration
Facilitate early delivery of infrastructure support Culm
Garden Village
Minimise Impact to CCA Fields

Option A

Option B

Option C

üü
üüü
üü

üü
üüü
üü

üü
üü
ü

üüü

üüü

xx

xxx

xx

x

Scheme Objectives
Compatibility with strategic M5 motorway junction
improvement
Compatibility with potential future southern relief road
extension
Provide alternative M5 diverted traffic route
Estimated Construction Cost

Option A

Option B

Option C

üüü

üü

üü

üüü

üü

üüü

üü

üü

üü

£10 million

£12 million

£50 million

Option C is expected to be better in terms of air quality, noise and historic environment in comparison to
options A & B, but worse in relation to arboriculture and ecology.

Option C does minimise land take from the CCA, and is not expected to significantly impact the existing
sports club. Whilst it has the highest area of land take, much of that is agricultural fields east of the
motorway.
Option C
Summary: Connects Honiton Road with Duke Street near the junction with Meadow Lane. It follows a
longer broadly east- west route and crosses the motorway, railway line and River Culm. It connects to
Honiton Road east of existing houses.
Option C is generally considered to meet most of the established objectives for the scheme.
Option C removes the lowest proportion of traffic from the town centre. There is an impact upon
the CCA fields, but it is limited to the southern portion of the fields. The extent of the
infrastructure required for Option C, and the resultant cost, is considered to restrict the viability
of early delivery.
Comparative advantages
Comparative disadvantages
Takes least traffic out of the town centre
Least impact upon CCA Fields
Some negative impact upon CCA Fields
Positive impact upon air quality (town centre), but
Greatest impact on trees and ecology
less than Options A or B
Positive townscape /heritage impact (town centre), Greatest impact upon flooding requiring more
mitigation /compensation works
but less than Options A or B
Least impact upon historic environment in proximity Construction cost estimate £50 million due to bridge
to the road
structures
Cannot be delivered by 2021
Least impact on noise and air quality (road)
Funding uncertain
Greatest area of land take but mainly agricultural
fields east of the motorway
Environmental Impact: Option C is expected to be better in terms of air quality, noise and historic
environment in the area directly affected by the road than Options A or B but worse in relation to
arboriculture and ecology.

üüü - Objective largely achievable
- Objective partially achievable
üü
- Objective slightly achievable
ü

- Objective slightly unachievable
x
- Objective partially unachievable
xx
x x x - Objective largely unachievable
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Cullompton Town Centre
Relief Road Route
Options Consultation
Frequently Asked Questions

September 2018
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Background
1. Why is a town centre relief road needed?
A relief road for the town centre will improve air quality and traffic flows,
reduce queuing through the town centre and release motorway junction
capacity. Significantly a relief road will provide an opportunity to enhance the
attractiveness of the town centre environment and unlock planned housing
growth.
The adopted Local Plan, The Allocations and Infrastructure Development Plan
Document (January 2011) allocates land for a relief road in Policy AL/CU/14.
The question of need was considered by the Planning Inspector holding the
Examination of the Allocations and Infrastructure Development Plan
Document in April 2010. Since that time the volume of traffic moving through
Cullompton has increased
His report states
Eastern Relief Road [ERR] [Policy AL/CU/14]
Need
3.91 The ERR would bring significant benefits to the town, for example in
terms of air quality, traffic flows and the enhancement of the town centre, in
accordance with the CS (Core Strategy). A CHA (County Highway Authority)
assessment supports the provision of the ERR to achieve these objectives
and, whilst work on its design is at an early stage, the need for the ERR has
been sufficiently demonstrated.
2. How will the land necessary to deliver the road be secured?
It is hoped that the land will be acquired by negotiation.
3. What would happen if landowners do not wish to sell?
The Council has a range of legal powers available over land acquisition and
assembly which could include compulsory purchase.
4. Which is the preferred route?
There is not a preferred route. This will only be chosen following the results of
the public consultation and after further technical work has been carried out.
5. How will a decision be made over a preferred route?
Following the public consultation and completion of additional technical work,
a decision will be made by Mid Devon Cabinet and DCC Members.
6. What about planning permission?
Following consideration of the consultation responses and of the technical
reports on issues such as flood risk, ecology, historic impact assessment, etc
a preferred route will be identified. Once the preferred route is selected, a full
detailed design planning application will be submitted to Mid Devon District
Council for determination. Like any other planning application, individuals and
organisations will be able to make representations to the Council. These will
be considered as part of the determination process by the Planning
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Committee of Mid Devon District Council. Mid Devon Planning Committee will
determine whether planning permission should be granted or not having taken
account of all planning matters and the representations received.
7. Why is a new road proposed when public transport should be
improved?
The new road is proposed to cater for the additional traffic generated by the
developments in the local plan and represents the proportion of people using
private motor vehicles as demonstrated by the Census 2011. Public transport
improvements are also a requirement of the developments and are dealt with
on a site by site basis and secured through contributions from developers
through the planning process
8. Do you take any notice of what is said in responses to exhibitions?
Yes. When the consultation is closed, all comments received will be analysed
and a summary of these responses will be detailed in a report, along with
recommendations of which option(s) should be taken forward.
9. Shouldn't the priority be to improve the M5 junction instead?
The relief road will act to improve the operation of the M5 motorway junction
and is being seen as a first phase of wider motorway junction improvement
works. The relief road will also act to reduce traffic through the town centre.
10. Isn't a new motorway junction to the north / south of Cullompton better?
The Highway Authority (Devon County Council) has previously considered a
wide range of options for upgrading motorway access near Cullompton. This
has included consideration of new junction locations to the north and south of
the town. A junction located immediately to the south of Junction 28 was
concluded to be the preferred option. More information on this is detailed in
the Strategic Highways Options Report 2014 available here:
https://www.middevon.gov.uk/media/103561/strategic-highways-optionsreport-2014.pdf
Improving access to the motorway is the most likely solution to unlock the
development to the east of the M5 at Culm Garden Village. The relief road is
only phase 1 of this transport strategy and future work will focus on the
motorway junction and the public will be able to give their view on this at a
future date.
11. Will the cheapest option be selected?
The objective of the review will be to establish a preferred route that provides
the best balance of public acceptability, environmental impact, value for
money and deliverability.
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12. What plans are there to reopen a railway station and won't this relieve
traffic?
Planning policies allocate a site for new railway station for Cullompton. Once
delivered, it will form an important component of transport provision and an
alternative to the car for certain trips. However, it is not considered to replace
the need for a traffic road.
13. Wouldn't better parking enforcement in Fore Street solve the problem?
No. Whilst the unauthorised stopping of vehicles makes congestion and
vehicles queuing worse, it is not considered to be the main cause of
congestion within the town.
14. Shouldn't the comparative advantages / disadvantages of each route be
made clear?
Comparative assessment of the different route options forms part of the
options generation and assessment process. Details are to be found within
the WSP Route Options Report.
15. What is the Housing Infrastructure Fund and how is it relevant?
In July 2017 the Government launched its £2.3 billion Housing Infrastructure
Fund to finance infrastructure to unlock housing delivery. Mid Devon District
Council made a bid under the marginal viability part of the fund for £10 million
for highway infrastructure improvements in Cullompton to unlock planned
housing growth by releasing capacity at the J28 of the M5.
Whilst the Government announced in January 2018 the success of Mid
Devons bid, the Council is still in a process of due diligence with Homes
England before a final decision is made over the award of the funding. In
order to qualify, the infrastructure to be funded must unlock housing growth
and be delivered by 2021.
There is therefore currently the potential for £10 million of Government
infrastructure funding to go towards the cost of the relief road. It is estimated
that options A and B could be delivered by the deadline. Due to the longer
design process, construction time and permissions required to cross the
motorway, railway and River Culm, it is not considered that Option C could be
delivered within a timescale that would meet the Housing Infrastructure fund
requirements.
16. How does the relief road relate to proposals for new homes?
The relief road would act to unlock housing growth planned for Cullompton by
increasing the capacity of junction 28 of the motorway. One of the
requirements for Housing Infrastructure Fund financial support is that the
delivery of housing is unlocked by the road.
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The housing that would be unlocked by the road is mainly at NW Cullompton
together with a first phase of housing east of Cullompton (part of the proposed
Garden Village site).
17. How will the road be funded and when would it be delivered?
The construction cost of each road route option differs. It is estimated that the
construction cost of each would be Option A £10 million, Option B £12 million
and option C £50 million. Subject to final confirmation from Homes England,
options A or B would be primarily funded through the Housing Infrastructure
Fund (HIF) with any gap being funded by housing development. This would
require delivery by 2021. It is not considered that Option C would qualify for
HIF funding as it could not be delivered by 2021. Money to secure its delivery
would be sought from housing development, but would need to be
supplemented by other infrastructure fund as yet to be identified. Funding and
delivered date for Option C are currently uncertain.
18. How can I make my views known?
There are a number of ways of making your views known.
Complete the online questionnaire at
https://new.devon.gov.uk/haveyoursay/consultations/cullompton-town-centrerelief-road/
Alternatively, you can complete a hard copy of the questionnaire and post it in
the box at an exhibition event, email the completed questionnaire to
transportplanning@devon.gov.uk or send it to Transport Planning Team, AB2
Lucombe House, County Hall, Topsham Road, Exeter, Devon, EX2 4QD
Comments should be received by the close of the consultation on 25th
October 2018

Traffic Impacts
19. What work have you done to understand traffic in Cullompton?
Roadside interview data was collected by interviewing drivers in the town
centre to understand their purpose for their journey as well as their origin and
destination. Three days of queue length monitoring were carried out on both
sides of Junction 28 as well as numerous traffic counts before and after the
recent improvements to Junction 28.
This data was used to update the Cullompton traffic model to assess the
impacts of the proposed development in the Local Plan. The model also
allows the impacts of the different alignments of the Town Centre relief road to
be assessed.
20. How would a relief road affect junction 28 of the motorway?
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The relief road will provide an alternative route to M5 Junction 28 in the
morning, moving the queue out of the High Street and Air Quality
Management Area (AQMA). In the evening, the road will provide a more freeflowing exit off the motorway junction, reducing the chances of the queue
extending back from the High Street through Junction 28 and down the
northbound off-slip towards the active motorway itself. This would be a severe
safety hazard.
21. How would a relief road affect the town centre of Cullompton?
The relief road will provide an alternative north-south route to the High Street
and will remove 30-40% of the traffic out of the town centre depending upon
the route option selected. This will encourage regeneration of the High Street
and provide opportunities to investigate traffic management options for
changing the traffic priority within the town.
22. How will it affect Duke Street? Will it become a short cut?
It is expected that whichever route is progressed, measures to prevent Duke
Street being used to connect the relief road and town centre will be included
within the detailed design. This could be through restricting all vehicular traffic
using a short section of Duke Street just north of junction with Meadow Lane.
This would effectively result in the northern section of Duke Street becoming a
cul-de-sac with no through access. Details of traffic management measures
on Duke Street would be worked on as part of the wider schemes detailed
design.
23. How will it affect Meadow Lane and its junction with Exeter Road?
Meadow Lane will become part of the relief road. The junction of Meadow
Lane/Exeter Road will require some changes and these will be investigated as
part of the detailed design stage.
24. How will it affect Station Road?
Options A and B will reduce the amount of traffic between Millennium Way
roundabout and High Street. Option C will reduce the traffic on the whole of
Station Road by moving vehicles to the other side of the motorway, but overall
will be less effective than either options A or B in reducing traffic movements
through the town centre.
25. How will it affect Honiton Road?
Options A and B will not affect the traffic flow on Honiton Road. Option C will
move the traffic from Station Road to Honiton Road.
26. How will it relieve Fore Street?
The relief road will provide an alternative north-south connection, diverting
traffic out of Fore Street onto the new road. Options A and B are predicted to
remove 40% of the traffic out of Fore Street whereas Option C is expected to
remove 30%.
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27. Won't the section of Station Road between the new relief road junction
and the motorway become more congested?
No. This section of the road will carry the same volume of traffic with or
without the relief road under options A and B. Option C distributes traffic to the
other side of the motorway so will reduce the volume of traffic on Station
Road.
28. What level of future growth has been taken into account?
The traffic model includes all of the development being proposed in the
emerging Local Plan.

Design
29. Where will it go from/ to?
All of the routes start at the southern end close to the junction of Duke Street
and Meadow Way. Options A and B will connect to Millennium Way via a new
arm at the existing roundabout whereas Option C will cross the M5 and
railway and connect to Honiton Road to the east of the existing houses. See
plans for more details.
30. How wide and how high will the road be?
The road is proposed to be 7.3m wide, with at least one 3.5m wide shared
cycleway/footway adjacent to the carriageway.
31. How will the relief road plan for pedestrians and cyclists?
As a minimum the relief road will include at least one 3.5m wide shared
cycleway/footway adjacent to the road for its full length. Pedestrian/cycle
access and crossing points will be provided at locations determined to be on
the primary desire lines for users. The extent of the road corridor would be
fenced, with gates at the access points.
32. What are the expected costs of the different route options?
The construction costs estimates for the routes are: Option A £10million;
Option B £12 million; and Option C £50 million. These estimates do not
include costs for land acquisition, land compensation/mitigation or scheme
development. These further costs will become clearer as the scheme is
planned in more detail.
33. Will vehicular access to the CCA Fields be retained?
Yes. The option plans produced so far are indicative so retained access
arrangements are not clear. At the detailed design stage, provision for
vehicular access to the CCA Fields will be made.
34. How long would it take to build?
It is anticipated that construction of options A and B would take approximately
1 year. Option C is estimated to have a construction duration of approximately
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2 years due to the scale and complexity of the structures required to cross
over the rail line, motorway and River Culm
35. What will the speed limit of the road be?
The speed limit is expected to be 30mph.
36. How does this relate to a future motorway junction improvement?
Each of the proposed alignments have been considered in relation to their
compatibility with a new motorway junction, seeking to confirm that whichever
route is progressed for the Town Centre Relief Road it does not compromise
a potential new motorway junction. Potential arrangements of new motorway
junctions connecting with each of the relief road options are shown in plans
available for viewing at the consultation exhibitions. All options are considered
to be compatible with a viable new motorway junction. It should be noted that
the nature of the strategic improvement to the motorway is still subject to
discussion with Highways England and whilst it is likely to take the form of a
new junction, this has yet to be finalised.
37. What will happen in the event that the motorway is closed?
It is expected that the M5 diversion route will be re-routed from the High
Street to the relief road.
38. Why cant the road be parallel to the motorway on its eastern side?
The Environment Agency has advised that they would object to an alignment
in close proximity to the River Culm due to flood risk and ecology impacts. An
early option for a route (Option D) has therefore been discounted and is not
one of the viable route options within this consultation.
39. Why is there a roundabout shown on land to the east of the Tesco store
and would the road link in with the existing Tesco access?
A roundabout has been indicated in this location within Options A and B as it
might be preferable to provide a link from the relief road to the Tesco site and
its existing access. This may prove to provide the optimum highway capacity
and access arrangement and would be given consideration if either Option A
or B are progressed to detailed design.
A roundabout in this location could also provide an alternative means of
access to the Long Meadow Industrial Estate. This could permit the existing
access close to the M5 junction 29 junction to be closed and potentially
provide a bus layby.
40. Can the road link into Longbridge Meadow Industrial estate and use its
existing access point onto Station Road?
Consideration was given to locating the northern section of a relief road on an
alignment taking it through the Industrial Estate. However, the current
highway access to the industrial estate is in close proximity to the M5 junction
28 roundabout and is constrained by the Weary Traveller public house to the
west and the River Culm to the east. It is consequently considered that a new
highway junction in this location is not physically viable and would not provide
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the highway capacity required for the relief road. Therefore, an alignment
through the industrial estate is not included within the options presented at
this consultation.
41. Has the Council looked at a locating a relief road to the west of
Cullompton?
The adopted Local Plan, The Allocations and Infrastructure Development Plan
Document (January 2011) allocates land for a relief road in Policy AL/CU/14.
The question of whether the Relief Road should run East or West of the town
was considered by the Planning Inspector holding the Examination of the
Allocations and Infrastructure Development Plan Document in April 2010.
His report states
Eastern Relief Road [ERR] [Policy AL/CU/14]
Need
3.91 The ERR would bring significant benefits to the town, for example in
terms of air quality, traffic flows and the enhancement of the town centre, in
accordance with the CS. A CHA assessment supports the provision of the
ERR to achieve these objectives and, whilst work on its design is at an early
stage, the need for the ERR has been sufficiently demonstrated.
Route
3.92 The ERR would cross land owned and managed by the Cullompton
Community Association [CCA]. A route for the ERR which crosses the open
space between Station Road and Meadow Lane is justified in principle.
Environmental Effects
3.93 Criterion a of Policy AL/CU/14 commits MDDC to undertaking a public
consultation exercise before the route of the ERR is determined. There is no
evidence of any adverse environmental impact, for example on wildlife, trees,
flood risk and the enjoyment of the CCA land, that could not be satisfactorily
addressed. Indeed the ERR could provide opportunities for improved planting
and wildlife habitats in the area and to further enhance the value of open
space.
Delivery
3.94 The construction of the ERR is reliant upon developer contributions from
the allocated housing sites. However, the ERR is ranked as high priority by
MDDC and very high priority by the CHA to receive CIL funding,
demonstrating a clear public commitment to the scheme. Therefore, despite
the range of matters to be taken into account in the design, including flood risk
alleviation, there is no reason why the ERR cannot be delivered within the
plan period.
Alternative Route
3.95 Consideration has been given to a western relief road associated with
development to the north west of the town. However, technical evidence
shows that such a route would not solve problems of congestion and air
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quality in the town centre as travel distances would be longer, carbon impact
would be greater and congestion would still occur in Fore Street. There is no
substantive evidence that a western relief road would provide the same or
greater traffic benefits than the proposed route to the east, whereas proposed
improvements to accessibility north and west of the town would complement
the benefits of the ERR.
Conclusion
3.96 The need for the ERR has been demonstrated and a route within the
area shown on the submission proposals map is the most appropriate in
terms of highway function, air quality and delivery. Policy AL/CU/14 is sound.
42. Why do all the routes connect onto Duke Street? Why not bypass the
town further south?
A more southerly connection point into the existing road network for the relief
road would significantly lengthen it, increase costs and involve greater
construction in the flood plain. The highway benefits can be achieved by
connecting to Duke Street close to its junction with Meadow Lane.
43. Has Cullompton Community College pupil safety been considered? Yes.
As the road is designed up in detail the need for pupils to cross Meadow Lane
to access the sports field and how that can be accommodated safely will be
taken into account.
44. Will the road be fenced?
Yes. It is expected that the extent of the road corridor would be fenced with
gates at the access points.
45. Is there an alternative route option to those presented that can be
delivered in comparative cost and time?
Whilst the route options that have come forward to date are not definitive and
could be subject to amendment as a result of consultation responses and
technical work, no alternative viable route options have been identified.

Flooding
46. Arent the proposed routes in a flood plain?
The majority of the study area is within Flood Zone 3, designated by the
Environment Agency as the functional floodplain with an annual probability of
flooding greater than 1 in 100.
Arcadis Consulting was commissioned by Devon County Council, supported
by Mid Devon District Council, to undertake a Flood Risk Assessment to
consider the construction of a relief road and motorway junction system to the
east of Cullompton town centre. This commission pre-dated the recent work to
produce relief road route options and instead was intended to demonstrate to
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the Local Plan Inspector whether a new road and motorway improvement was
broadly feasible in flood risk terms.
The Environment Agency has reviewed all the evidence within this report and
considers the Flood Risk Assessment to contain sufficient information to
demonstrate that a motorway junction and relief road scheme as allocated in
the Mid Devon Local Plan can be implemented in a way that adequately
manages flood risk and could lead to an overall net reduction in flood risk to
people and property. More details on this flood risk assessment are available
on the District Councils website here
https://www.middevon.gov.uk/residents/planning-policy/local-plan-review/
Flood risk assessments of route options A, B and C have been commissioned
and are currently being prepared. They build on the existing flood risk work
already undertaken.
47. Will a road through the flood plain make flooding worse?
This issue is being comprehensively investigated as planning policy seeks to
ensure that flood risk is not increased as a result of development. Work to
date indicates that a relief road and motorway junction improvement can be
located within the floodplain in a way that does not increase flood risk (see
question above).
A full detailed flood risk assessment would need to be prepared as part of any
planning application submission demonstrating that flood risk is controlled and
mitigated.
48. Will the relief road flood?
It is expected that for most of its length the road will be constructed above
predicted flood water levels. However, at the location where the new road
ties-in to existing roads, the level of the relief road will be lower and subject to
potential flooding. This is particularly the case in the area of the proposed
junction with Duke Street. At such times it is expected that the relief road
would be closed.
An possible future extension to the south would provide a connection to the
existing highway at a location above expected flood levels, avoiding road
closures.

Impact on Affected People
49. How will the routes affect the Cullompton Community Association (CCA)
Fields?
All of the options will have a varying level of impact on the CCA fields. The
plans show the alignment of each of the routes as well as details of the
impacts on the CCA fields.
Option A takes a broadly north-south route through the Fields and would
separate the fields either side, requiring pedestrian access across the road at
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key points. It would affect the way in which the Fields are currently used and
require the relocation of the existing childrens play area. Option B takes a
similar route with the exception that it runs closer to the railway line and does
not separate the Fields to the same extent as Option A. Option B will affect
the Cricket Club, Bowling Club and to a lesser extent the Football Club
facilities. The impact of Option C upon the Fields will be more limited to the
southern area which it will cross before heading over the other side of the
motorway.
50. Will replacement / compensatory open space provision be made?
Yes. Planning policy for the relief road makes it clear that replacement open
space and sporting facilities elsewhere in Cullompton be provided if these are
affected. Details of how and where this could take place are yet to be
established but the Council will look to work with affected landowners over
this.
51. How will the routes affect sports facilities in the CCA fields?
All of the options will have a varying level of impact on the CCA fields. The
plans show the alignment of each of the routes as well as details of the
impacts on the sports clubs. Option B would have the most effect upon
existing sports provision as it is likely to require the relocation of the Cricket
Club and Bowling Club. Football Club facilities would be affected to a lesser
extent.
52. Will replacement / compensatory provision be made for affects sports
clubs?
Yes. Planning policy for the relief road makes it clear that replacement open
space and sporting facilities elsewhere in Cullompton be provided if these are
affected. Details of how and where this could take place are yet to be
established but the Council will look to work with affected landowners and
clubs over this.
53. What about impact upon existing properties?
The impacts of the road upon a range of factors including existing properties
and residents will be considered as part of the planning process. This will
include assessment of whether there will be a significant impact upon
residential amenity.

Environment
54. What about ecology?
Mid Devon District Council has commissioned a Phase One and Phase Two
Habitat Assessments.
The surveys have yet to be completed but will be of sufficient detail and scope
to inform an Environmental Impact Assessment, an Appropriate Assessment
and accompany a planning application for a relief road.
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55. How are environmental impacts assessed?
Any planning application for the relief road is expected to require a full
Environmental Impact Assessment in accordance with planning regulations.
56. How will the impacts of the road be mitigated (ie noise, air quality,
visual)?
As the detailed design of the road scheme is worked up for planning
application submission, its environmental impacts will be fully assessed within
an Environmental Impact Assessment. This will consider the degree of impact
upon a range of issues and seek to mitigate those effects where they are
significant.

Additional question added in response to the first public consultation
events:
57. Why cant a new motorway junction at Little Copse be built?
A junction in this location was investigated but there are several significant
issues. The gap between the railway and the M5 is not big enough to
accommodate the northbound slip roads. The slip road would therefore have
to cross the railway and be located very close to the main channel of the River
Culm. This would require significant structures and mitigation measures and
would be under significant scrutiny from the Environment Agency. The
Agency would not want works that interfere with the River Culm main channel.
Traffic from the Culm Garden Village would not be able to access a junction in
this location without first travelling across the existing Junction 28 to get to the
B3181 and the existing junction would not be able to cope with the additional
traffic. Once across the M5, there is a tight bend close to the bridge over the
M5 on the B3181 south of Cullompton where two large vehicles such as
Heavy Goods Vehicles as cannot pass.
For these reasons, a junction in this location has been discarded.
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Cullompton Town Centre Relief Road
Public Consultation Questionnaire
Please let us know your views on possible alignments for a Cullompton Town
Centre Relief Road. This consultation is your opportunity to find out more
about the options that have been developed and to input your opinion.
You are invited to read the consultation leaflet, visit the exhibitions and access
further information at
https://new.devon.gov.uk/haveyoursay/consultations/cullompton-towncentre-relief-road/. If you do not have access to a computer there are publicly
available computers with access to the internet in all Devon libraries.
Thank you for taking the time to complete this questionnaire. Responses can
be submitted online at the website above. Alternatively, paper copies,
available at exhibitions, can be returned to the box provided at the exhibition,
or handed into the Mid Devon office: Mid Devon, Phoenix House, Phoenix
Lane, Tiverton, EX16 6PP or sent to: Transport Planning, County Hall, Exeter,
EX2 4QD. All responses need to be submitted by Thursday 25th October 2018.

If you need more information or a different format please phone
Page 41
0345 155 1015 or email transportplanning@devon.gov.uk.

1.
Do you agree that there is a need for a Town Centre Relief Road in
Cullompton?
(please select one option only)
Yes
Not Sure
What is your opinion on option A?
(please select one option only)
Strongly Support
Support
No Preference

No

2.

3.

4.

5.

Oppose

Strongly Oppose

Why do you support/not support this option? Please provide Comments

What is your opinion on option B?
(please select one option only)
Strongly Support
Support
No Preference

Oppose

Why do you support/not support this option? Please provide Comments
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Strongly Oppose

6.

What is your opinion on option C?
(please select one option only)
Strongly Support
Support
No Preference

Oppose

Strongly Oppose

7.

Why do you support/not support this option? Please provide Comments

8.

Which option do you prefer?
(please select one option only)
Option A

9.

Option B

Why do you prefer this option? Please provide comments

Page 43

Option C

10.

Do you have any other comments you wish to make on the Town Centre Relief Road?

11.

Do any of the options cross land you own?
(please select one option only)
Yes
No
If yes, which route(s)
(please select all options relevant)
Option A
Option B

12.

13.

Are you representing an organisation?
(please select one option only)
Yes
No

14.

If!Yes,!which organisation are you representing?

Which age-band are you in?
(please select one option only)
Under 25
25 to 34
35 to 44

Option C

15.

16.

What is your gender?
(please select one option only)

45 to 54

Page 44

55 to 65

Over 65

Male

Female

Other

17.

Do you consider yourself to be disabled?
(please select one option only)
Yes
No

18.

Please enter your full postcode:
(this information will help us see the geographical spread of responses)

Thank you for completing this questionnaire
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Introduction
Welcome to the public consultation for the Cullompton Town Centre Relief Road. This public consultation is being held to seek the views of the
residents, businesses, organisations and other stakeholders ahead of any decision to progress with a planning application for the relief road. The
consultation is being undertaken at the earliest opportunity to obtain feedback that can then be given due consideration in both the decision making
and design processes.
Background
Traffic congestion within Cullompton has long been an issue resulting in:

· Poor air quality,
· Negative impact upon the attractiveness and environment of the town centre,
· Constraints on development and associated restrictions on the future economic growth of the area.
A relief road east of the Town Centre has been included within the Local Plan since 2011, to divert north-south traffic away from the town centre and
Fore Street. Such a relief road would reduce queuing on both the local and national road networks with consequent improvements to air quality,
whilst also facilitating sustainable growth of the town.
Need for the scheme
Current issues experienced are as follows:
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· Large volumes of traffic using M5 J28 because of local commuters using the motorway to travel to work.
· Capacity on the highway network is limited leading to:

o
o

Queues in the morning peak extending from Junction 28 of the motorway along Station Road and onto the High Street and Higher Street

Queues in the evening traffic peak from the signalised junction of High Street/Higher Street/Station Road that extend back onto the
Junction 28 northbound off-slip which is a significant safely risk
· The historic High Street's width is restricted to only 6.5m in places and has typically narrow footways which makes it unsuitable for large
volumes of vehicular traffic

· The town centre is dominated by traffic, with poor air quality reducing its attractiveness
· Opportunities for greater prosperity and growth are limited by highway constraints.
The Town Centre Relief Road is expected to mitigate the issue by moving the queue out of the Air Quality Management Area in the morning peak.
This will also provide an alternative route in the evening peak which will reduce the risk of queuing on Station Road extending back onto the M5.
The Town Centre Relief Road scheme therefore unlocks plans for housing growth at NW Cullompton plus a first phase of dwellings to the east of the
M5, and other minor housing development sites in advance of a more strategic motorway intervention.
Planning Policy
The principle for developing a new relief road is supported by planning policy at a national, regional and local level. The scheme has been identified
as being important to the sustainable future growth of Cullompton.
The relief road would provide improvements to Cullompton and the local highway network by:

·
·
·
·
·
·

allowing traffic to exit the motorway safely,
reducing safety implications from traffic queuing on the motorway,
reducing poor air quality levels which can affect human health
supporting the delivery of housing allocations with the Local Plan
enabling sustainable growth of the town
Providing opportunity to enhance the attractiveness of the town centre environment

Study Area
The area identified for the relief road within the Local Plan review is highlighted by blue cross hatching on the plan opposite.

Cullompton Town Centre Relief Road - Objectives
Overarching Strategic Aims

Key

The objectives for intervention have been developed based on an understanding of the current
situation along with likely future requirements. These take into account relevant policies and
constraints.

A

Option A

B

Option B

C

Option C
Flood Zone 2

M5 Junction 28
BA

Flood Zone 3
Main River
Flood Defense
Air Quality Management Area

BA

The key strategic aims of future interventions are:

Priority Habitats

BA

Zone 2 - Nitrate Outer
Protection Zone
Grade 1 Listed
Grade 2 Listed
County Wildlife Site

Honiton R
d.
A

Scheme objectives have been developed in conjunction with Mid Devon District and Devon
County Councils.

Conservation Area - Heritage

B

B
B

A

M5 Motorway

2.

To enhance the economic prosperity and competitiveness of Mid Devon, both nationally
and in line with other areas of Devon; and
To support planned sustainable growth including housing and employment development
opportunities in Cullompton.

Zone 1 - Nitrate Inner
Protection Zone

BA

1.

d.
on R
Stati

C

B

The primary objectives are:

Railway

A

C

B

A

Scheme Objectives

A

C
B

1A Reduction of queuing on the highway network. Mitigating queues extending back onto the
motorway from the northbound off slip and queues extending back into the High Street in
the other direction.

A

C

B

C

B

A

C

A

C
B
A

B

C

C

C

C

ke
St.

C

C

C
C

C

1C Delivery of a long-standing community aspiration for a town centre relief road to support
economic and environmental regeneration of Cullompton High Street.

C
C

Du
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1B Removal of traffic from Cullompton High Street which is an existing Air Quality
Management Area (AQMA) resulting in improved air quality and town centre amenity;

C

C

C

B

B

B

The secondary objectives are:
2A Early delivery of the first part of the longer term strategic solution which will be required to
unlock the full potential for homes and growth at Cullompton Garden Village;
2B Minimising impact to the Cullompton Community Association recreation grounds and
facilities;
2C Compatibility with a longer term strategic solution to provide additional highway capacity to
support the full potential for homes and growth at the identified Culm Garden Village site,
through a new motorway junction.
The tertiary objectives are:
3A Compatibility with a potential future southern extension to the relief road
3B Provision of an alternative route for traffic, avoiding Cullompton High Street, diverted from
the M5 motorway during closures for both incidents and planned events.

Environmental Constraints Plan

High Level Route Options Assessment Against Scheme Objectives
Scheme Objectives
Option A
Option B
Option C
1A - Increase Highway Capacity

üü

üü

üü

1B - Improve Air Quality

üüü

üüü

üü

1C - Facilitate Town Centre Regeneration

üü

üü

ü

xx

2A - Facilitate early delivery of
infrastructure support Culm Garden Village

üüü

üüü

2B - Minimise Impact to CCA Fields

xxx

xx

x

2C - Compatibility with strategic M5
motorway junction improvement

üüü

üü

üü

üüü

üü

üüü

üü

üü

üü

£10 million

£12 million

£50 million

3A - Compatibility with potential future
southern relief road extension
3B - Provide alternative M5 diverted traffic
route
Estimated Construction Cost

The route options covered within boards 4, 5 and 6 have been assessed against these scheme objectives

Key Considerations
When preparing the Option alignments, the following key issues fundamental to the viability of the scheme have been given
consideration:

· Traffic Impacts
Increasing highway capacity and diverting traffic from the town centre is central to achieving all the primary objectives. The
three main traffic issues the scheme seeks to address are:

M5 Junction 28

· AM queuing along Station Road eastbound
· PM queuing along Station Road westbound and extending back onto the M5 motorway

S t a ti

d.
on R

· Traffic flows through the Town Centre
Honiton R
d.

· Flooding
M5 Motorway
Du
ke

The Environment Agency has advised that in principle it accepts that the scheme is required, has wider benefits and
alternatives outside Flood Zone 3b are not viable. The remaining requirement is to demonstrate flood risk is not increased.
The primary factors affecting flood risk are the displacement of flood storage areas and disruption of flood water flows.
Therefore, The greater the impact upon these factors the more compensation area and mitigation measures are required.

Railway
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Most of the area indicated for the Town Centre relief road within the Local Plan review is within Flood Zone 3b. Flood Zone
3b is categorised as the land where water has to flow or be stored in times of flooding. Essential infrastructure can be
developed within this zone provided it is demonstrated that there are no viable alternatives, there are wider benefits and
flood risk is not increased.

St.

· Land Use
The majority of the land identified for the relief road within the Local Plan review is in private ownership, therefore any route
for the relief road would impact on existing land use and land owners. The options were prepared with the aim of providing
genuine alternatives. Land impacts differ significantly across the range of options produced.
Key
Option A

Option Preparation

Option B
Option(s) A & B
Option C

Each of the options considered has been developed to a preliminary level of detail, for consultation purposes. They have
not been developed to the degree of detail that will occur at application stage. Feedback from this consultation will inform
the future process of detailed design and refinement of a preferred route alignment for planning application submission.
The drawings indicatively show highway alignments and junctions together with typical cross sections. Key features are
annotated. The preferred option will be subject to detailed design and assessment to optimise the alignment. Features such
as crossing points, highway accesses and environmental mitigation measures, etc, would also be developed as part of a
subsequent planning application.

Options A, B & C

Option A

M5 Junction 28

Route Description
This option alignment is entirely within the corridor between Cullompton Town Centre to the west and the
rail/motorway corridor to the east. The route is the most easterly of those proposed and hence closest to the town
centre. The route runs broadly north-south through the Cullompton Community Association Fields.
Rd.
n
o
i
t
Sta

Route Characteristics
· Option A is approximately 985m in length, connecting Duke Street with B3181 Station Road at the existing
hS
t.

· The proposed relief road would form a new junction with Duke Street. Traffic flow management to prevent

Hig

roundabout,

Longbridge
Meadow
Trading
Estate

Tesco

Duke Street from becoming the preferred route into the town centre would be considered. This could include
making Duke Street a cul-de-sac,

· The Proposed route crosses the Mill Leat watercourse proceeds through the children's play area and
recreational grassland. If this option is selected, the children's play area shall be relocated,
M5 Motorway

route,

· A roundabout to the east of Tesco could be considered to help accessibility to the superstore and the
Longbridge Meadow Industrial Estate,
Railway
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· Existing sports club facilities within the Cullompton Community Association (CCA) fields are unaffected by the

· The existing roundabout on Station Road will be realigned and increased to accommodate the additional
traffic and new relief road.
Football
Ground

Performance Against Objectives
Option A is generally considered to meet the majority of the established objectives for the scheme. It is also the
shortest, and simplest option from a highways perspective. However, it has the greatest impact to the CCA fields,
with the highest proportion of CCA land required and greatest segregation of land parcels within the fields.
Comparative advantages

Comparative disadvantages

Environmental Impact: The environmental impacts of Option A are considered to be similar to those for Option B

St.
ke
Du

Will take more traffic out of the town centre than Option C
Greatest negative impact upon CCA Fields (land take and
Positive impact upon air quality (town centre)
segregation)
Positive townscape /heritage impact (town centre)
Expected to have least impact upon flooding (with mitigation) Will require amenity land compensation
Greatest impact upon setting of St Andrew's Church and
Sports club facilities in CCA Fields largely unaffected
Performs better than Option C over ecology and arboriculture eastern edge of the conservation area
Greatest impact upon existing dwellings
Shortest route
Construction cost estimate £10 million

Cricket
Ground

Option A

Option B

M5 Junction 28

Route Description
This option alignment is entirely within the corridor between Cullompton Town Centre to the west and the
rail/motorway corridor to the east. The difference from Option A is that it takes a route closer to the railway
/motorway and has a different connection alignment with Duke Street. It reduces segregation of open green
space.

hS
t.

roundabout,

Longbridge
Meadow
Trading
Estate

Hig

Route Characteristics
· Option B is approximately 1150m in length, connecting Duke Street with the B3181 Station Road
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Tesco

· The proposed relief road would form a new junction with Duke Street. Traffic flow management to prevent
Duke Street from becoming the preferred route into the town centre would be considered. This could include
making Duke Street a cul-de-sac,

· The Relief Road heads northwest crossing the Mill Leat, bisects the whippet track and cricket field. The
M5 Motorway

· The route stays parallel to the rail line passing to the east of the Cullompton Rangers Football club
clubhouse and main pitch, passing through a football training pitch.

· A roundabout to the east of Tesco could be considered to help accessibility to the superstore and the
Longbridge Meadow Industrial Estate,

Railway
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Cullompton Bowls Club bowling green and the pavilion are also affected.

· The existing roundabout on Station Road will be realigned and increased to accommodate the additional
traffic and new relief road connection.
Football
Ground

Performance Against Objectives
Option B is generally considered to meet the majority of the established objectives for the scheme. There is still
a significant impact to the CAA fields, however splitting of the fields is reduced as the alignment is situated
primarily to the eastern extent of the fields.

Environmental Impact: The environmental impacts of Option B are considered to be similar to those for Option A.

St.
ke
Du

Comparative advantages
Comparative disadvantages
Will take more traffic out of the town centre than Option C Negative impact upon CCA Fields, but less than Option A
Significant impact upon existing sports clubs: cricket and
Positive impact upon air quality (town centre)
bowling in particular
Positive townscape /heritage impact (town centre)
Expected to have least impact upon flooding (with mitigation) Will require sports relocation
Impact upon setting of St Andrews Church and eastern edge
Performs better than Option C over ecology and
of conservation area, but less than Option A
arboriculture
Construction cost estimate £12 million as longer than Option Increased flood mitigation/compensation expected to be
required.
A

Cricket
Ground

Option B

Option C
Route Description
This option connects Honiton Road with Duke Street near the junction with Meadow Lane. It follows a longer
broadly east- west route and crosses the motorway, railway line and River Culm. It connects to Honiton Road east
of existing houses. The route is seeking to minimise impact on the green spaces between Cullompton Town
Centre and the rail/motorway.

M5 Junction 28

Longbridge
Meadow
Trading
Estate
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Route Characteristics
· Option C is approximately 1500m in length, connecting Duke Street with Honiton Road.

Tesco

Honiton R
d.

M5 Motorway

· The proposed relief road would form a new junction with Duke Street. Traffic flow management to prevent
Duke Street from becoming the preferred route into the town centre would be considered. This could include
making Duke Street a cul-de-sac.
Railway

· The route alignment would head roughly northeast and cross the Mill Leat watercourse, passing through tree
lined hedges either side of a field of grassland pasture.

· The route continues west towards the sport facilities and whippet track, along the boundary of the Cullompton

Football
Ground
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Cricket Club.

· The route rises to bridge the rail line, motorway and the river Culm before returning towards existing ground
· The route alignment requires a new junction onto Honiton Road (A373) between the property of 28 Honiton

St.
ke
Du

levels within agricultural land west of the River Culm.

Cricket
Ground

Road and the existing bridge over a tributary to the River Culm.

Performance Against Objectives
Option C is generally considered to meet most of the established objectives for the scheme. Option C removes the
lowest proportion of traffic from the town centre. There is an impact upon the CCA fields, but it is limited to the
southern portion of the fields. The extent of the infrastructure required for Option C, and the resultant cost, is
considered to restrict the viability of early delivery.
Comparative advantages
Comparative disadvantages
Least impact upon CCA Fields
Takes least traffic out of the town centre
Positive impact upon air quality (town centre), but less than Some negative impact upon CCA Fields
Options A or B
Greatest impact on trees and ecology
Positive townscape /heritage impact (town centre), but less Greatest impact upon flooding requiring more mitigation
than Options A or B
/compensation works
Least impact upon historic environment in proximity to the
Construction cost estimate £50 million due to bridge
road
structures
Least impact on noise and air quality (road)
Cannot be delivered by 2021
Greatest area of land take but mainly agricultural fields east Funding uncertain
of the motorway
Environmental Impact: Option C is expected to be better in terms of air quality, noise and historic environment in the area
directly affected by the road than Options A or B but worse in relation to arboriculture and ecology.

Option C

Option D
An Option D alignment was prepared in parallel with Options A, B & C. It has the same alignment as Option C
west of the rail and motorway corridor, however it takes a direct route north to connect to Honiton Road (A373),
west of Stoneyford Bridge.

Longbridge
Meadow
Trading
Estate
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The preliminary proposed alignment of Option D is shown on the adjacent plan.
Ho
ni

The Environment Agency advised that Option 4 would adversely affect the conveyance of flood waters increasing
the risk of flooding to the M5, railway and other areas. The route would also involve many watercourse crossings
which could require modifications to the river and result in deterioration in the ecological status. Option D is
unacceptable to the Environment Agency and therefore has been excluded from further consideration and does
not form part of the viable options within this consultation.

Tesco

Railway

Consideration was given to locating the northern section of a route alignment through the Longmeadow Industrial
Estate when generating route options. A new highway junction in this location would not be physically viable due
to the proximity constraint of the M5 junction 28 roundabout, existing developments and the River Culm. An
alignment option in this area has therefore not been included within the options presented.

Football
Ground

Proximity to existing Junction 28
roundabout would restrict any
highway capacity improvements

Cricket
Ground
M5 Junction 28
St.
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Physical construction of new junction
constrained by proximity of Weary
Traveller pub and River Culm
Longbridge
Meadow
Trading
Estate

Rd.
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i
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hS
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Option D

Hig
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M5 Motorway

Longmeadow Industrial Estate

Ho
nito
n

Tesco

Longmeadow Access Point
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.
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Cullompton Town Centre Relief Road - Future Proofing & Next Steps
M5 Junction 28

Future Proofing

M5 Junction 28

New Motorway Junction
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The town centre relief road is seen as the first phase of wider highway improvements that will necessitate a more major transport improvement to
junction 28 of the M5 motorway. This future, more significant improvement is likely to take the form of a new junction and is required to enable
planned growth in and around Cullompton including a new community of up to 5,000 new homes to the east (Culm Garden Village). Each relief road
option has been tested for compatibility with a potential new motorway junction.

M5 Motorway

M5 Motorway

The compatibility of each alignment with a potential new motorway junction is shown in the adjacent plans. Key requirements for compatibility
include:
· New junction slip roads for Options B and C in a tight corridor due to the railway and the River Culm

· Duke Street motorway overbridge removal/reconstruction for Options B and C
Railway

Railway

· Option A can accommodate slip roads easier than B and C due to the area being less constrained
· Only south facing slip roads (northbound off-slip and southbound on-slip) would be provided due to highway safety

Relief Road Southern Extension
All the option alignments connect to Duke Street, which is prone to flooding in this area; on these occasions the road would need to be closed.
ke
Du

To avoid the flooding and resultant closure, an extension of the relief road further south would be required. This would be above expected flood
levels and necessary when it connects with a new motorway junction.
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Next Steps

Option A1

Option B1

M5 Motorway

Following public consultation, the project team will collate and review the consultation responses along with further technical work. The objective of
the review will be to establish a preferred route that provides the best balance of public acceptability, environmental impact, value for money and
deliverability.
The project team will identify and recommend a preferred route.
A planning application for the preferred route would be expected to be submitted to MDDC as the Local Planning Authority. Due to both the area of
the proposed planning application and environmental sensitivity of the study area, an Environmental Impact Assessment (EIA) will be required. An
EIA constitutes a detailed assessment of all the environmental impacts of a scheme, which is undertaken in parallel with the design to minimise
impacts and incorporate mitigation measures.

Hon
iton

Railway

Page 54

The adjacent drawings indicate potential connection points for a southern extension of the relief road for each Option. This is indicative only at this
stage

A full detailed flood risk assessment will also be prepared and accompany the application including any flood compensation/defence mitigation
measures that may be required.
Following submission of the application, there will also be public consultation on the planning application.
ke
Du
St.

Making Representations
There are a variety of ways to provide feedback on this route option consultation:

· Complete one of the feedback forms available at the consultation events and either place it in the box provided, scan/photograph the form and
email it to transportplanning@devon.gov.uk or post a copy to:
Transport Planning Team, AB2 Lucombe House, County Hall, Topsham Road, Exeter, Devon EX2 4QD

· Complete the online feedback form on the Devon County Council website https://new.devon.gov.uk/haveyoursay/consultations/cullompton-town-centre-relief-road/
If you need more information or a different format please phone 0345 155 1015 or email transportplanning@devon.gov.uk
The six week consultation period runs from 13th September to 25th October 2018.

Option C1
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