

Community PDG Risk Management Report - Appendix 2

Report for 2020-2021
For Community - Cllr Dennis Knowles Portfolio
Filtered by Flag: Include: * Corporate Risk Register
For MDDC - Services

Not Including Risk Child Projects records, Including Mitigating Action records

Key to Performance Status:

Mitigating Action:	Milestone Missed	Behind schedule	In progress	Completed and evaluated	No Data available
--------------------	-------------------------	------------------------	--------------------	--------------------------------	--------------------------

Risks: **No Data (0+)** **High (15+)** **Medium (6+)** **Low (1+)**

Community PDG Risk Management Report - Appendix 2

Risk: Coronavirus Pandemic There is now a significant risk to MDDC's ability to conduct business as usual

Service: Public Health

Mitigating Action records

Mitigation Status	Mitigating Action	Info	Responsible Person	Date Identified	Last Review Date	Current Effectiveness of Actions
Completed and evaluated	Business Continuity Planning (BCP)	BCPs have been reviewed. Regular updates are being obtained from Public Health England and the Local Resilience Forum. Weekly meetings of managers and Leadership Team via Skype.	Catherine Yandle	06/03/2020	06/07/2020	Fully effective(1)
In progress	Financial and Economic effects monitoring	To ensure that local authorities including MDDC are reimbursed in full for the Covid 19 response by	Catherine Yandle	13/05/2020	06/07/2020	Positive(2)

Printed by: Catherine Yandle

SPAR.net

Print Date: 06 September
2020 18:01

Community PDG Risk Management Report - Appendix 2

Mitigating Action records

Mitigation Status	Mitigating Action	Info	Responsible Person	Date Identified	Last Review Date	Current Effectiveness of Actions
		Central government. At present we have been given approx. 20% of the costs to date in extra funding. Announcement re additional funding of 75p in the £1 on 3 July is encouraging.				
Current Status: High (15)		Current Risk Severity: 5 - Very High		Current Risk Likelihood: 3 - Medium		
Service Manager: Simon Newcombe						

Risk: Localism Act - Community Right to Buy / Challenge Transference of services to the community could enable the Council to identify cost savings

Service: Financial Services

Mitigating Action records

Mitigation Status	Mitigating Action	Info	Responsible Person	Date Identified	Last Review Date	Current Effectiveness of Actions
In progress	This is an opportunity - Communication with third parties needed		Ian Chilver	02/08/2019	06/09/2020	Positive(2)
Current Status: Medium (12)		Current Risk Severity: 4 - High		Current Risk Likelihood: 3 - Medium		
Service Manager: Ian Chilver						

Printed by: Catherine Yandle

SPAR.net

Print Date: 06 September
2020 18:01