Environment PDG Risk Management Report - Appendix 2

Report for 2020-2021

For Climate Change - Cllr Elizabeth Wainwright Portfolio Filtered by Flag:Include: * Corporate Risk Register For MDDC - Services

Filtered by Performance Status: Exclude Risk Status: Low Not Including Risk Child Projects records, Including Mitigating Action records

Key to Performance Status:

Mitigating Action:

Milestone Missed

Behind schedule

In progress

Completed and evaluated

No Data available

Risks: No Data (0+) High (15+) Medium (6+)

Low (1+)

Environment PDG Risk Management Report - Appendix 2

Risk: Climate Change Declaration The implications to the Council's strategic, budget and medium term financial plans are not yet fully explored and understood. This introduces an increased level of uncertainty. Impact of climate change on the financial viability of the Council.

Service: Climate Change

Mitigation Status	Mitigating Action	Info	Responsible Person	Date Identified	Last Review Date	Current Effectiveness of Actions
	Cabinet Member for Climate Change	Was appointed in January 2020 with specific responsibility for the climate change agenda.	Catherine Yandle	17/02/2020	04/09/2020	Fully effective(1)
In progress	Consideration by the Environment PDG	This PDG has been tasked with considering the Council's own policy response(s) to the Climate Change Declaration	Catherine Yandle	19/07/2019	04/09/2020	Positive(2)

Printed by: Catherine Yandle

SPAR.net

Print Date: 16 October 2020 14:19

Environment PDG Risk Management Report - Appendix 2										
Mitigating Action records										
Mitigation Status	Mitigating Action	Info	Responsible Person	Date Identified	Last Review Date	Current Effectiveness of Actions				
		made at Full Council on 26 June 2019.								
Completed and evaluated	Devon Climate Emergency – Tactical Group	MDDC are part of the tactical group for the climate emergency that has strategic links to our own plans.	Catherine Yandle	18/05/2020	04/09/2020	Fully effective(1)				
In progress	Net Zero Advisory Group	This was approved by Cabinet on 23 April terms of reference to be progressed for the group, membership confirmed and first meeting held remotely.	Catherine Yandle	18/05/2020	04/09/2020	Positive(2)				
Current St (20)		<u> </u>			Current Risk Likelihood: 4 - ligh					
Service Manager: Catherine Yandle										
Oci vice manager. Oatherine randie										

Printed by: Catherine Yandle SPAR.net Print Date: 16 October 2020 14:19