CABINET
4TH JANUARY 2022
REPORT OF DIRECTOR OF PLACE
LOCAL DEVELOPMENT SCHEME UPDATE 2022
Cabinet Member(s):

Cllr Richard Chesterton, Cabinet Member for Planning
and Economic Regeneration

Responsible Officer:

Richard Marsh, Director of Place

Reason for Report: To update the Local Development Scheme and provide an
updated timetable for the production of a new Local Plan for Mid Devon.
RECOMMENDATION to Cabinet:
1. That the revised Local Development Scheme (Appendix 1) be approved
for the period from 12th January 2022.
Financial Implications: The Local Development Scheme has no direct financial
implications, however the preparation of planning policy documents have associated
production costs. Budgetary provision has been provided for this statutory function
with the use of earmarked reserves, which will be reviewed as the preparation of the
Local Plan is progressed.
Legal Implications: A Local Development Scheme is required under section 15 of
the Planning and Compulsory Purchase Act 2004. It must specify (among other
matters) the documents which, when prepared will comprise the Local Plan for the
area. It must be made available publicly and kept up to date.
Risk Assessment: Preparing and updating local plans is a statutory requirement. A
Local Plan may be subject to challenge if it can be demonstrated that it was not
drawn up in compliance with the Local Development Scheme. The proposed Local
Development Scheme provides an accurate, updated timetable for the production of
development plans.
Budget and Policy Framework: No direct budget implications. Although the
preparation of a new Local Plan will have significant associated production costs.
Equality Impact Assessment: The Local Development Scheme sets out the
Council’s project plan and timescales for the development of local development
documents. It would not in itself lead to any impacts on the equality strands
protected under the Equality Act 2010 (the “protected characteristics”). The new
Local Plan will be subject to a full Equality Impact Assessment.
Relationship to Corporate Plan: The new Local Development Scheme, appended
to this report, sets out a timetable for a new Local Plan, which will set the strategy for
guiding new development in the district, allocate sites for housing and economic
development, the provision of infrastructure, as well as policies for the protection of
1
Cabinet 4 January 2022 – Local Development Scheme
th

the environment and managing development. The plan will help meet the Corporate
Plan priorities: ‘Economy’, ‘Homes’, ‘Community’ and ‘Environment’
Impact on Climate Change: The preparation of local plans is a key method for
climate change mitigation and environmental protection, through appropriate policies
and development strategy.

1.0

2.0

Introduction/Background
1.1

Local Planning Authorities are required to prepare and keep up to date
a development plan for their area. It is important that the development
plan is kept up to date to ensure that it reflects recent changes in the
planning system, the Council’s current corporate objectives and
provides a sound basis for decision making. Therefore, a project plan
needs to be put in place to ensure the review is completed efficiently.

1.2

The Planning and Compulsory Purchase Act 2004 as amended by the
Localism Act 2011 requires local authorities to prepare and maintain a
Local Development Scheme (LDS) for the district. The LDS provides
interested people and organisations with the Council’s project plan for
the preparation of local development documents. The Council’s
adherence to the LDS is part of the legal compliance check applied to
Local Plans at their examinations. The Town and Country Planning
(Local Planning) (England) (Amendment) Regulations 2017 has
introduced a legal requirement to review local development documents
within certain time periods. In respect of a local plan, a review must be
completed every five years starting from the date of adoption of the
local plan. Consequently, this LDS review incorporates a timescale for
the production of a new local plan.

Changes to the current Local Development Scheme
2.1

The current LDS was approved by the Cabinet at its meeting on the 4th
February 2021 (minute 305). This followed an earlier decision by the
Cabinet at the same meeting to approve the preparation of a new Local
Plan for Mid Devon (minute 304).

2.2

Since these Cabinet decisions, the preparation of the new Local Plan
(which has the working title ‘Plan Mid Devon’) has been commenced
and good progress has been made. This has included:


The gathering of technical evidence and other work related to
the new Local Plan, including a call for sites, the Housing and
Economic Land Availability Assessment, a new homes occupier
survey, Playing Pitch Strategy, assisting the preparation of the
Housing Strategy, and a rural settlement services study (in
progress).



The completion of a draft Issues consultation paper to meet the
requirements of Regulation 18 of the Town and Country
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Planning (Local Planning) (England) Regulations 2012 (as
amended).
2.3

Approval will be sought from this Cabinet meeting for the ‘Plan Mid
Devon’ Issues Paper and its Sustainability Appraisal Scoping Report
(SA) and Equalities Impact Assessment Screening Report (EqIA) to be
published for public consultation.

2.4

There are a number of changes that need to be made to the LDS in
order to ensure it is up-to-date and complies with the requirements of
Section 15 of the Planning and Compulsory Purchase Act 2004 (as
amended).

2.5

The current approved LDS includes the following programme for key
milestones for the preparation of the new Local Plan:

Current approved LDS
Stage
Reg 18 Issues Consultation
Draft Policies and Site Options
Consultation
Reg 19 Publication (Proposed
Submission) consultation
Submission
Examination and Main Modifications
Adoption
2.6

Date
August – October 2021
October – November 2022
January – February 2024
May – June 2024
September 2024 – March 2025
June 2025

The proposed amended programme for the key milestones is set out
below:

Proposed amended LDS
Stage
Reg 18 Issues Consultation
Draft Policies and Site Options
Consultation
Reg 19 Publication (Proposed
Submission) consultation
Submission
Examination and Main Modifications
Adoption

2.7

Date
January – March 2022
June – July 2023
May - June 2024
September – October 2024
November 2024 – May 2025
July 2025

The amendments to the programme for the key milestones are
necessary to reflect that the Regulation 18 Issues Consultation has
been delayed by 5 months. This has arisen through a desire to provide
an opportunity for extensive involvement of Members in shaping the
content of the ‘Plan Mid Devon’ Issues Paper, and also due to a
reduced capacity of the Forward Planning team over a period dating
back to April 2019, where a number of posts have been vacant and
recruitment has been protracted due to challenges in attracting suitable
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applicants. The Forward Planning team has not reached its full
capacity until mid-September 2021.
2.8

Member engagement has included a series of 12 meetings:
Planning Policy Advisory Group (PPAG) on:
25th March – scope, content and themes for Issues Paper
1st July – housing needs briefing and standard method
4th August – emerging draft Issues Paper
7th September – emerging draft Issues Paper
16th September – sections of completed Draft Issues Paper
11th October – Sustainability Appraisal and Equalities Impact
Assessment
o 15th October – sections of completed Draft Issues Paper
o 17th November – Final Draft Issues Paper
o
o
o
o
o
o

Place based focus meetings for all Members:
o
o
o
o

Tiverton
Cullompton
Crediton
Rural Areas

7th July
13th July
15th July
16th July

2.9

The series of meetings has been welcomed by Members and has
enabled in-depth consideration and thorough discussions across the
full range of issues relevant to the future planning of Mid Devon, which
the new Local Plan will need to address. This is will the exception of
development targets and its distribution across the district, which the
Planning Policy Advisory Group has agreed will be subject to the later
stages for preparing the new Local Plan. The series of meetings has
provided a solid foundation for the content and direction of the new
local plan at this early stage in its preparation, including 6 proposed top
priorities that could help guide a spatial development strategy for the
district and policies for the development and use of land and buildings.

2.10

The proposed amendments to the LDS include a programme for key
milestones that will enable the new Local Plan to be adopted by July
2025. This will be 5 years from the date of the adoption of the current
Mid Devon Local Plan by the Council at its meeting on 29th July 2020
(minute 38), and will be in accordance with the legal requirement for a
review of the Local Plan to be completed every five years starting from
the date of the adoption of the Local Plan.

2.11

The proposed amendments show a reduction by 4 months in the period
between consulting on a Draft Policies and Site Options Report and the
Regulation 10 Publication Plan. This may be assisted through
frontloading work in the preparation of the Issues Paper, but will be
subject to the outcome of the consultation and work needed to
progress the local plan to its Regulation 19 publication stage. The
amended LDS also includes a reduced period for the examination
process. The period following the submission of the Local Plan and its
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examination will be subject to agreement with the Planning
Inspectorate, the issues and matters that are identified by an appointed
Planning Inspector and the need for any main modifications to be made
to be consulted on and made to the Plan so that it is capable of being
adopted. The ability to achieve the key milestones in the LDS will also
be subject to:



Maintaining the current capacity of the Forward Planning Team;
and
Future reforms to the planning system, and changes to the
relevant planning acts and regulations, national planning policy
and planning practice guidance which may require alteration to
the programme for preparing the new Local Plan.

Joint Strategic Planning
2.12

The Cabinet is reminded that the LDS does not include a timetable for
preparing a joint strategy for strategic planning with Exeter City, East
Devon and Teignbridge District Councils (decision by the Council at its
meeting on 1st July 2021, minute 21). This is since the joint strategy will
not be a statutory development plan or subject to a formal process for
plan making (through the Act or Regulations). The joint strategy is
currently subject to a procurement process to secure a suitable
consultant to take the project forward.
Commencement of a new Local Plan for Mid Devon

2.13

3.0

Groups Consulted
3.1

4.0

In accordance with the legal requirement to review local development
documents within certain time periods, it is necessary to establish a
project plan for preparing a new Local Plan for Mid Devon. The
proposed LDS attached at Appendix 1 sets out the timetable for this.

The Planning Policy Advisory Group (PPAG) was consulted at its
meeting on 29th November 2021 and has endorsed the revised
timetable in the LDS. The Draft Policies and Site Options Consultation
stage has subsequently been amended to June – July 2023 with the
agreement of the Director of Place and Cabinet Member for Planning
and Economic Regeneration.

Approval of the LDS
4.1

The Cabinet Report of 9th June 2016 ‘Planning policy documents for
consideration by the Planning Policy Advisory Group, Cabinet and
Council’ states that Cabinet is the only body that needs to give
approval to the adoption of a new LDS. There is no longer a
requirement for the LDS to be signed off by the Secretary of State. If
approved, the new LDS will be published on the Council’s website.

4.2

It is recommended that the LDS is approved and is published on the
Council’s website with effect from 12th January 2022.
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Contact for more Information: Tristan Peat, Forward Planning Team Leader,
07967 179669 tpeat@middevon.gov.uk
Richard Marsh, Director of Place
rmarsh@middevon.gov.uk
Circulation of the Report: Cabinet Member and Leadership Team
List of Background Papers and relevant links:
Cabinet meeting 4th February 2021 Local Development Scheme and New Mid Devon Local
Plan
https://democracy.middevon.gov.uk/ieListDocuments.aspx?CId=133&MId=1264&Ver=4
Council meeting 29th July 2020 Adoption of the Local Plan
https://democracy.middevon.gov.uk/ieListDocuments.aspx?CId=156&MId=1335&Ver=4
Council meeting 1st July 2021 Approval given to prepare a Joint Strategy
https://democracy.middevon.gov.uk/ieListDocuments.aspx?CId=156&MId=1472&Ver=4
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